
 
 

 

Illinois Power Generating Company 
Luminant 

1500 Eastport Plaza Drive 
Collinsville, IL 62234 

 
 
November 30, 2023 

Re: Annual Progress Report (§ 257.103(f)(2)(x)) for the Newton Power Plant Primary Ash Pond 
 
Pursuant to 40 C.F.R. § 257.103(f)(2)(x), Illinois Power Generating Company has prepared this “annual progress 
report documenting the continued lack of alternative capacity and the progress towards the closure of the CCR 
surface impoundment.” 
 
Continued Lack of Alternative Capacity 
 
As set forth in the retirement demonstration dated November 25, 2020 for the Newton Power Plant Primary Ash 
Pond, no alternative capacity existed for the CCR and non-CCR waste streams that are being disposed in the 
Newton Primary Ash Pond. As EPA explained in the preamble to the proposed Part A revisions, “it would be 
illogical to require [] facilities [ceasing power generation] to construct new capacity to manage CCR and non-CCR 
wastestreams.” 84 Fed. Reg. 65,941, 65,956 (Dec. 2, 2019). EPA again reiterated in the preamble to the final 
revisions that “[i]n contrast to the provision under § 257.103(f)(1), the owner or operator does not need to 
develop alternative capacity because of the impending closure of the coal fired boiler.” 85 Fed. Reg. 53,516, 
53,547 (Aug. 28, 2020).  Circumstances have not changed at the Newton Power Plant, and there are no existing 
options to dispose of CCR and non-CCR other than in the Newton Primary Ash Pond.  Accordingly, there is a 
continued lack of alternative capacity at the Newton Power Plant. 
 
Progress Towards Closure 
 
As set forth in the retirement demonstration dated November 25, 2020 for the Newton Power Plant, construction 
of closure is expected to begin on July 17, 2024 with closure complete by October 17, 2028 as required by 40 
C.F.R. 257.103(f)(2)(iv)(B). Circumstances have not changed with respect to completion of closure activities at the 
Newton Power Plant. The company is aware of and continues to consider the reliability concerns identified by the 
North American Reliability Electric Corporation and some Independent System Operators. To date, progress 
towards closure includes bidding and awarding an engineer service firm for the CCR impoundment closure design 
in order for closure to be completed by the 2028 deadline. Work has begun to design final closure. 
 
On July 28, 2022, the Newton Power Plant submitted a closure plan to Illinois EPA as part of its construction 
permit application pursuant to 35 I.A.C § 845.220. On August 16, 2022, a notice was posted on the company’s 
public CCR website indicating that the closure plan under 40 C.F.R. § 257.102 was updated to incorporate the 
closure plan previously submitted to Illinois EPA. 
 
 
Sincerely, 
 
 
 
Cynthia Vodopivec 
Senior Vice President – Environmental, Health & Safety 


