

40 C.F.R. § 257.102(B)(3): Closure Plan Addendum
Coletto Creek Existing CCR Surface Impoundment
November 30, 2020

ADDENDUM NO. 1

COLETO CREEK EXISTING CCR SURFACE IMPOUNDMENT CLOSURE PLAN

This Addendum No. 1 to the Closure Plan for Existing Coal Combustion Residuals (CCR) Impoundment for the Coletto Creek Primary Ash Pond at the Coletto Creek Power Station, Revision 1 - January 24, 2018 has been prepared to meet the requirements of Title 40 of the Code of Federal Regulations (40 C.F.R. Section 257.103(f)(2)(v)(D)) as a component of the demonstration that the Coletto Creek Primary Ash Pond qualifies for a site-specific alternative deadline to initiate closure due to permanent cessation of a coal-fired boiler by a certain date.

The Coletto Creek Primary Ash Pond will begin construction of closure by April 17, 2025 and cease receipt and placement of CCR and non-CCR wastestreams by no later than September 17, 2027 as indicated in the Coletto Creek Power Plant Alternative Closure Demonstration dated November 30, 2020. Closure will be completed by October 17, 2028 within the 5-year timeframe included in the Closure Schedule identified in the Coletto Creek Existing CCR Surface Impoundment Closure Plan in accordance with 40 C.F.R. § 257.102(f)(1)(ii).

All other aspects of the Closure Plan remain unchanged.

CERTIFICATION

I, Maureen T. Warren, a Qualified Professional Engineer in good standing in the State of Texas, certify that the information in this addendum is accurate as of the date of my signature below. The content of this report is not to be used for other than its intended purpose and meaning, or for extrapolations beyond the interpretations contained herein.

Maureen T. Warren

Qualified Professional Engineer

117550

Texas

Ramboll Americas Engineering Solutions, Inc., f/k/a O'Brien & Gere Engineers, Inc.

Date: November 30, 2020