CLOSURE PLAN FOR EXISTING CCR SURFACE IMPOUNDMENT
40 CFR 257.102(b)
REV 0 — 07/22/2016

REV 1-10/17/2016

SITE INFORMATION

Site Name / Address Wood River Power Station / #1 Chesson Lane, Alton, IL 62002
Owner Name / Address Dynegy Midwest Generation, LLC / 1500 Eastport Plaza Drive, Collinsville, IL 62234
CCR Unit Primary East Ash Pond Closure Method and Close In-Place
Final Cover Type Geomembrane with Soil and

Vegetation Cover

CLOSURE PLAN DESCRIPTION

ERIHESNE e ES gl Refi A The Primary East Ash Pond will be dewatered, as necessary, to facilitate closure by
the CCR unit will be closed in leaving CCR in place. The CCR in the Primary East Ash Pond will be shaped and graded.
accordance with this section. The north end of the Primary East Pond will be closed by removal of CCR and a berm
will be constructed to isolate this section of the north end. The final cover will be
sloped to promote drainage and stormwater runoff to a series of drainage channels on
the cover system, which lead to an outlet structure at the north end of the Primary East
Pond. In accordance with 257.102(b)(3), this written closure plan will be amended to
provide additional details after the final engineering design for the grading and cover
system is completed, if the final design would substantially affect this written closure
plan. This closure plan reflects the information available to date.

(b)(1)(iii) - If closure of the CCR unit The final cover system will be installed in direct contact with the graded CCR material
WIS BRI R AES S and will include (from bottom up): 1) geomembrane; 2) a geocomposite drainage layer;
place, a description of the final cover 3) 18” of earthen material; 4) 6” of soil capable of sustaining native plant growth; and 5)
system and methods and procedures . . . .
] : planted native grasses. CCR material will be relocated or regraded as fill and
used to install the final cover. i X . 3
supplemented with borrow soils as necessary to achieve design grades. The
geomembrane will be installed directly on top of the graded CCR material. A
geocomposite drainage layer will be installed directly over the geomembrane. Eighteen
inches of earthen material will be placed on the underlying geosynthetics and graded to
meet the thickness and slope as discussed above for the cover system. Organic earthen
material will then be placed on top of the 18-inches of soils to create a 6” soil layer
capable of sustaining native plant growth. The final cover surface will be seeded and
vegetated. The final cover system will have a minimum slope of 2% and will be graded
to convey stormwater runoff to drainage channels, which lead to an outlet structure at
the north end of the Primary East Ash Pond.

(b)(1)(iii) — How the final cover system will achieve the performance standards in 257.102(d).

(d)(2)(i) Control, minimize or eliminate, to the maximum extent feasible, The permeability of the final cover will be equal to or
post-closure infiltration of liquids into the waste and releases of CCR, less than the permeability of the existing liner system
leachate, or contaminated run-off to the ground or surface waters or to present below the CCR material or permeability no
s GO R e, greater than 1x10~ cm/sec, whichever is less. The
existing liner system includes a geomembrane.
Therefore, a geomembrane layer will be included in the
final cover system. The final cover system will be
graded with a minimum 2% slope.

(d)(1)(ii) = Preclude the probability of future impoundment of water, BTN iTo L ele)VZ=Y gV | I T Ta IS =1 | (0o VY714 s W= W a1 110 O T WA
sediment, or slurry. slope. Drainage channels will be installed with a
minimum 0.5% slope.

(d)(1)(iii) — Include measures that provide for major slope stability to The final cover will have a minimum 2% slope and
prevent the sloughing or movement of the final cover system during the drainage channels will have minimum 0.5% slope.
closure and post-closure care period. Drainage channels will be lined with turf reinforced
mats where required to reduce the potential for
erosion. The final slope of the berms and cover will
meet the stability requirements to prevent sloughing
or movement of the final cover system.

(d)(1)(iv) — Minimize the need for further maintenance of the CCR unit. The final cover will be vegetated to minimize erosion
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CLOSURE PLAN DESCRIPTION

(d)(1)(v) — Be completed in the shortest amount of time consistent with
recognized and generally accepted good engineering practices.

(d)(2)(i) — Free liquids must be eliminated by removing liquid wastes or
solidifying the remaining wastes and waste residue.

(d)(2)(ii) — Remaining wastes must be stabilized sufficiently to support the
final cover system.

(d)(3) — A final cover system must be installed to minimize infiltration and
erosion, and at minimum, meets the requirements of (d)(3)(i).

(d)(3)(i) — The design of the final cover system must be included in the
written closure plan.

(d)(3)(i)(A) — The permeability of the final cover system must be less than
or equal to the permeability of any bottom liner system or natural
subsoils present, or a permeability no greater than 1x10°cm/sec,
whichever is less.

(d)(3)(i)(B) — The infiltration of liquids through the closed CCR unit must
be minimized by the use of an infiltration layer than contains a minimum
of 18 inches of earthen material.

(d)(3)(i)(C) — The erosion of the final cover system must be minimized by
the use of an erosion layer that contains a minimum of six inches of
earthen material that is capable of sustaining native plant growth.

(d)(3)(i)(D) — The disruption of the integrity of the final cover system must
be minimized through a design that accommodates settling and
subsidence.

INVENTORY AND AREA ESTIMATES

(b)(1)(iv) — Estimate of the maximum inventory of CCR ever on-site over the active life of the CCR unit

(b)(1)(v) — Estimate of the largest area of the CCR unit ever requiring a final cover

and maintenance.

Closure is estimated to be completed no later than five
years upon commencement of closure activities.

The unit will be dewatered sufficiently, as necessary,
to remove the free liquids to provide a stable base for
the construction of the final cover system.

Dewatering as necessary and regrading of existing in-
place CCR will sufficiently stabilize the waste such that
the final cover will be supported.

The final cover will consist of geomembrane, a
geocomposite drainage layer and a minimum 18"
earthen material layer. The existing liner system
includes a gecomembrane. Therefore, the cover system
will include a geomembrane layer. Erosion will be
minimized with a soil layer of no less than 6” of
earthen material capable of sustaining native plant
growth. The final cover surface will be seeded and
vegetated.

When the design of the final cover system is
completed, the written closure plan will be amended if
the final design would substantially change this written
closure plan. The design of the final cover system will
meet the requirements of §(d)(3)(i)(A)—~(D) as
described below.

The permeability of the final cover will be equal to or
less than the permeability of the existing liner system
or no greater than 1x10™ cm/sec, whichever is less.
The existing liner system includes a geomembrane.
Therefore, the cover system will include a
geomembrane layer.

The final cover will include a geomembrane, a
geocomposite drainage layer and a minimum 18" of
earthen material. The existing liner system includes a
geomembrane. Therefore, the cover system will
include a geomembrane layer.

The final cover will include a minimum 6” of an
earthen erosion layer that is capable of sustaining
native plant growth. The final cover will be seeded and
vegetated.

The final cover will be installed with a minimum 2%
slope and will incorporate calculated settlement as
well as differential settling and subsidence.

470,000 cubic yards

36.5 acres
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CLOSURE SCHEDULE

(b)(1)(vi) — Schedule for completing all activities necessary to satisfy the closure criteria in this section, including an estimate of the year in

which all closure activities for the CCR unit will be completed. The schedule should provide sufficient information to describe the sequential
steps that will be taken to close the CCR unit, including major milestones and the estimated timeframes to complete each step or phase of CCR
unit closure.

The milestone and the associated timeframes are estimates. Some of the activities associated with the milestones will overlap. Amendments
to the milestones and timeframes will be made as more information becomes available.

Written Closure Plan July 22, 2016
REV 1 October 17, 2016
Notification of Intent to Close Placed in Operating Record July 22, 2016. Closure to commence in accordance with

the applicable timeframes in 40 CFR 257.102(e).

Agency coordination and permit acquisition

. Coordinating with state agencies for compliance Year 1 -5 (estimated)

e Acquiring state permits Year 1 (estimated)
Mobilization Year 1 (estimated)
Dewater and stabilize CCR

o Complete dewatering, as necessary Year 2 (estimated)

e  Complete stabilization of CCR Year 2 (estimated)
Grading

. Grading of CCR material in pond to facilitate surface water Year 2 - 5 (estimated)

drainage

Installation of final cover Year 2 - 5 (estimated)
Estimate of Year in which all closure activities will be completed Year 5

AMENDMENT AND CERTIFICATION

(QIEN ORI E R ETANEVETN N CRLRLIEIN  This closure plan will be amended as required by 257.102(b)(3) and, as
or any subsequent written closure plan developed allowed by 257.102(b)(3), may be amended at any time, including as more
pursuant to 257.102(b)(1) at any time. information becomes available.

(b)(3)(ii) — The owner or operator must amend the
written closure plan whenever: (A) There is a change in
the operation of the CCR unit that would substantially
affect the written closure plan in effect; or (B) Before or
after closure activities have commenced, unanticipated
events necessitate a revision of the written closure
plan.

(b)(3)(iii) — The owner or operator must amend the
closure plan at least 60 days prior to a planned change
in the operation of the facility or CCR unit, or no later
than 60 days after an unanticipated event requires the
need to revise an existing written closure plan. If a
written closure plan is revised after closure activities
have commenced for a CCR unit, the owner or operator
must amend the current closure plan no later than 30
days following the triggering event.

(b)(4) — The owner or operator of the CCR unit must Certification by a qualified professional engineer will be appended to this
obtain a written certification from a qualified plan.

professional engineer that the initial and any

amendment of the written closure plan meets the

requirements of this 40 CFR 257.102.
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geomembrane will be installed directly on top of the graded CCR material. A
geocomposite drainage layer will be installed directly over the geomembrane. Eighteen
inches of earthen material will be placed on the underlying geosynthetics and graded to
meet the thickness and slope as discussed above for the cover system. Organic earthen
material will then be placed on top of the 18-inches of soils to create a 6” soil layer
capable of sustaining native plant growth. The final cover surface will be seeded and
vegetated. The final cover system will have a minimum slope of 2% and will be graded
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the north end of the Primary East Ash Pond.

(b)(1)(iii) — How the final cover system will achieve the performance standards in 257.102(d).
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closure and post-closure care period. Drainage channels will be lined with turf reinforced
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Certification Statement 40 CFR § 257.102(d)(3)(iii) — Design of the Final Cover System for a
CCR Surface Impoundment

CCR Unit: Dynegy Midwest Generation, LLC; Wood River Power Station; Primary East Ash
Pond

I, Victor Modeer, being a Registered Professional Engineer in good standing in the State of
Illinois, do hereby certify, to the best of my knowledge, information, and belief that the
information contained in this certification has been prepared in accordance with the accepted
practice of engineering. | certify, for the above referenced CCR Unit, that the design of the
final cover system as included in the written closure plan revision 1, dated October 17, 2016,
meets the requirements of 40 CFR § 257.102.

Victor Modeer, PE, D.GE

Printed Name
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Certification Statement 40 CFR § 257.102(b)(4) —~Written Closure Plan for a CCR Surface
Impoundment

CCR Unit: Dynegy Midwest Generation, LLC; Wood River Power Station; Primary East Ash
Pond

|, Victor Modeer, being a Registered Professional Engineer in good standing in the State of
illinois, do hereby certify, to the best of my knowledge, information, and belief that the
information contained in this certification has been prepared in accordance with the accepted
practice of engineering. | certify, for the above referenced CCR Unit, that the information
contained in the written closure plan revision 1, dated October 17, 2016, meets the
requirements of 40 CFR § 257.102.

Victor Modeer, PE, D.GE
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