CLOSURE PLAN FOR EXISTING CCR SURFACE IMPOUNDMENT
40 CFR 257.102(b)
REV 0 — 10/17/2016

SITE INFORMATION

Site Name / Address Baldwin Energy Complex / 10901 Baldwin Road, Baldwin, IL 62217
Owner Name / Address Dynegy Midwest Generation, LLC / 1500 Eastport Plaza Drive, Collinsville, IL 62234
CCR Unit Bottom Ash Pond Closure Method and Close In-Place
Final Cover Type Clayey Soil Cover with Vegetation

CLOSURE PLAN DESCRIPTION

([ENIOENEI e e B LR fiblA  The Bottom Ash Pond will be dewatered, as necessary, to facilitate closure by leaving
the CCR unit will be closed in CCR in place. The CCR in the Bottom Ash Pond will be shaped and graded. The final
accordance with this section. cover will be sloped to promote drainage and stormwater runoff will be conveyed
through a series of drainage channels on the cover system to a perimeter drainage
channel. The non-CCR perimeter drainage channel will direct stormwater from the
cover system to the existing Secondary Pond located on the southwest side of the
Bottom Ash Pond. Existing inlet pipes into the Bottom Ash Pond and the existing outlet
pipes from the Bottom Ash Pond to the Secondary Pond and to the Cooling Lake will be
removed from service. In accordance with 257.102(b)(3), this initial written closure
plan will be amended to provide additional details after the final engineering design for
the grading and cover system is completed, if the final design would substantially affect
this written closure plan. This initial closure plan reflects the information available to
date.

(b)(1)(iii) — If closure of the CCR unit The soils for the final cover system will be placed directly on top of the graded CCR
IRl BIUCCRIAEE VLGSR material to achieve final grades and will include (from bottom up): 1) 18” of compacted
place, a description of the final cover earthen material with a permeability of less than or equal to the permeability of the
system ?nd methoqs and procedures natural subsoils present at the site or no greater than 1x10° cm/sec, whichever is less;
used to install the final cover. X . i .

2) 6” of soil capable of sustaining native plant growth; and 3) planted native grasses.
Emplaced CCR material will be regraded as fill and supplemented with borrow soils as
necessary to achieve design grades. Earthen material will be placed, graded, and
compacted to meet the thickness and permeability as discussed above for the cover
system. Organic earthen material will be placed on top of the 18” of compacted soils to
create a 6” soil layer capable of sustaining native plant growth. The final cover surface
will be seeded and vegetated. The final cover slope will have a minimum slope of 2%
and will be graded to convey stormwater runoff to drainage channels on the cover
system to a perimeter channel, which leads to the existing Secondary Pond.

(b)(2)(iii) — How the final cover system will achieve the performance standards in 257.102(d).

(d)(2)(i) Control, minimize or eliminate, to the maximum extent feasible, The permeability of the final cover will be equal to or
post-closure infiltration of liquids into the waste and releases of CCR, less than the permeability of the natural subsoils
leachate, or contaminated run-off to the ground or surface waters or to present below the CCR material or permeability no
e e e greater than 1x10” cm/sec, whichever is less.
Therefore, the permeability of the final cover system
will not be greater than 1x10° cm/sec. The final cover
system will be graded with a minimum 2% slope.

(d)(L)(ii) = Preclude the probability of future impoundment of water, B YW 1o WlelVZ=Y VYT | I o T-ITa IS =1 [ (=00 IRVY71 o W= W 1 1 O T o WA
sediment, or slurry. slope. Drainage channels will be installed with a
minimum 0.5% slope.

(d)(2)(iii) — Include measures that provide for major slope stability to The final cover will have a minimum 2% slope and
prevent the sloughing or movement of the final cover system during the drainage channels will have minimum 0.5% slope.
closure and post-closure care period. Drainage channels will be lined with turf reinforced
mats where required to reduce the potential for
erosion. The final slope of the berms and cover will
meet the stability requirements to prevent sloughing
or movement of the final cover system.
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CLOSURE PLAN DESCRIPTION

(d)(2)(iv) — Minimize the need for further maintenance of the CCR unit.

(d)(1)(v) — Be completed in the shortest amount of time consistent with
recognized and generally accepted good engineering practices.

(d)(2)(i) — Free liquids must be eliminated by removing liquid wastes or
solidifying the remaining wastes and waste residue.

(d)(2)(ii) — Remaining wastes must be stabilized sufficiently to support the
final cover system.

(d)(3) — A final cover system must be installed to minimize infiltration and
erosion, and at minimum, meets the requirements of (d)(3)(i).

(d)(3)(i) — The design of the final cover system must be included in the
written closure plan.

(d)(3)(i)(A) — The permeability of the final cover system must be less than
or equal to the permeability of any bottom liner system or natural
subsoils present, or a permeability no greater than 1x10°cm/sec,
whichever is less.

(d)(3)(i)(B) — The infiltration of liquids through the closed CCR unit must
be minimized by the use of an infiltration layer than contains a minimum
of 18 inches of earthen material.

(d)(3)(i)(C) — The erosion of the final cover system must be minimized by
the use of an erosion layer that contains a minimum of six inches of
earthen material that is capable of sustaining native plant growth.

(d)(3)(i)(D) — The disruption of the integrity of the final cover system must
be minimized through a design that accommodates settling and
subsidence.

INVENTORY AND AREA ESTIMATES

(b)(1)(iv) — Estimate of the maximum inventory of CCR ever on-site over the active life of the CCR unit

(b)(1)(v) — Estimate of the largest area of the CCR unit ever requiring a final cover
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The final cover will be vegetated to minimize erosion
and maintenance.

Closure is estimated to be completed no later than five
years upon commencement of closure activities.

The unit will be dewatered sufficiently, as necessary,
to remove the free liquids to provide a stable base for
the construction of the final cover system.

Dewatering as necessary and regrading of existing in-
place CCR will sufficiently stabilize the waste such that
the final cover will be supported.

The final cover will consist of a minimum 18” earthen
material layer with permeability equal to or less than
the permeability of the natural subsoils or no greater
than 1x107 cm/sec, whichever is less. Therefore, the
permeability of the final cover system will be not
greater than 1x10° cm/sec. Erosion will be minimized
with a soil layer of no less than 6” of earthen material
capable of sustaining native plant growth. The final
cover surface will be seeded and vegetated.

When the design of the final cover system is
completed, the written closure plan will be amended if
the final design would substantially change this written
closure plan. The design of the final cover system will
meet the requirements of §(d)(3)(i)(A) — (D) as
described below.

The permeability of the final cover will be equal to or
less than the permeability of the natural subsoils or no
greater than 1x10° cm/sec, whichever is less.
Therefore, the permeability of the final cover system
will be designed to meet this requirement.

The final cover will include a minimum of 18” of
compacted earthen material with a permeability equal
to or less than the permeability of the natural subsoils
or no greater than 1x10” cm/sec, whichever is less.
Therefore, the permeability of the final cover system
will be not greater than 1x10° cm/sec.

The final cover will include a minimum of 6” of an
earthen erosion layer that is capable of sustaining
native plant growth. The final cover will be seeded and
vegetated.

The final cover will be installed with a minimum 2%
slope and will incorporate calculated settlement as
well as differential settling and subsidence.

10,320,000 cubic yards

177 acres




CLOSURE SCHEDULE

(b)(1)(vi) — Schedule for completing all activities necessary to satisfy the closure criteria in this section, including an estimate of the year in

which all closure activities for the CCR unit will be completed. The schedule should provide sufficient information to describe the sequential
steps that will be taken to close the CCR unit, including major milestones and the estimated timeframes to complete each step or phase of CCR
unit closure.

The milestone and the associated timeframes are initial estimates. Some of the activities associated with the milestones will overlap.
Amendments to the milestones and timeframes will be made as more information becomes available.

Written Closure Plan October 17, 2016

Notification of Intent to Close Placed in Operating Record No later than the date closure of the CCR unit is initiated.
Closure to commence in accordance with the applicable
timeframes in 40 CFR 257.102(e).

Agency coordination and permit acquisition

. Coordinating with state agencies for compliance Year 1 -5 (estimated)

. Acquiring state permits Year 1 (estimated)
Mobilization Year 1 (estimated)
Dewater and stabilize CCR

e  Complete dewatering, as necessary Year 2 (estimated)

e  Complete stabilization of CCR Year 2 (estimated)
Grading

. Grading of CCR material in pond to facilitate surface water Year 2 - 5 (estimated)

drainage

Installation of final cover Year 2 - 5 (estimated)
Estimate of Year in which all closure activities will be completed Year 5

AMENDMENT AND CERTIFICATION

(D[EN ORIl I e AN EVE R CRUERGIEIRY  This initial closure plan will be amended as required by 257.102(b)(3)
or any subsequent written closure plan developed and, as allowed by 257.102(b)(3), may be amended at any time, including
pursuant to 257.102(b)(1) at any time. as more information becomes available.

(b)(3)(ii) — The owner or operator must amend the
written closure plan whenever: (A) There is a change in
the operation of the CCR unit that would substantially
affect the written closure plan in effect; or (B) Before or
after closure activities have commenced, unanticipated
events necessitate a revision of the written closure
plan.

(b)(3)(iii) — The owner or operator must amend the
closure plan at least 60 days prior to a planned change
in the operation of the facility or CCR unit, or no later
than 60 days after an unanticipated event requires the
need to revise an existing written closure plan. If a
written closure plan is revised after closure activities
have commenced for a CCR unit, the owner or operator
must amend the current closure plan no later than 30
days following the triggering event.

(GOERLEGEFCIRGE ISR EREERTIETEE  Certification by a qualified professional engineer will be appended to
obtain a written certification from a qualified EETNERETN

professional engineer that the initial and any

amendment of the written closure plan meets the

requirements of this 40 CFR 257.102.
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Certification Statement 40 CFR § 257.102 (d)(3)(iii) — Design of the Final Cover System for a
CCR Surface Impoundment

CCR Unit: Dynegy Midwest Generation, LLC; Baldwin Energy Complex; Bottom Ash Pond

|, Victor Modeer, being a Registered Professional Engineer in good standing in the State of
illinois, do hereby certify, to the best of my knowledge, information, and belief, that the
information contained in this certification has been prepared in accordance with the accepted
practice of engineering. | certify, for the above referenced CCR Unit, that the design of the final
cover system as included in the initial written closure plan, dated October 17, 2016, meets the
requirements of 40 CFR § 257.102.

Victor Modeer, PE, D.GE

Printed Name
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Certification Statement 40 CFR § 257.102 (b)(4) — Initial Written Closure Plan for a CCR Surface
Impoundment

CCR Unit: Dynegy Midwest Generation, LLC; Baldwin Energy Complex; Bottom Ash Pond

I, Victor Modeer, being a Registered Professional Engineer in good standing in the State of
lllinois, do hereby certify, to the best of my knowledge, information, and belief, that the
information contained in this certification has been prepared in accordance with the accepted
practice of engineering. | certify, for the above referenced CCR Unit, that the information
contained in the initial written closure plan, dated October 17, 2016, meets the requirements of
40 CFR § 257.102.

Victor Modeer, PE, D.GE
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