CLOSURE PLAN FOR EXISTING CCR SURFACE IMPOUNDMENT

40 CFR 257.102(b)
REV 0 —11/18/2015

REV 1-10/17/2016; REV 2 - 12/17/2020

SITE INFORMATION

Site Name / Address Duck Creek Power Station / 17751 North Cilco Road, Canton, IL 61520
Owner Name / Address Illinois Power Resources Generating, LLC / 1500 Eastport Plaza Drive, Collinsville, IL 62234
CCR Unit Ash Pond No. 2 Closure Method and Close In-Place

Final Cover Type Clayey Soil Cover with Vegetation

CLOSURE PLAN DESCRIPTION

(b)(1)(i) — Narrative description of how
the CCR unit will be closed in
accordance with this section.

The Ash Pond No. 2 will be dewatered, as necessary, to facilitate closure by leaving CCR
in place. The CCR in the Ash Pond No. 2 Pond will be shaped and graded. The final
cover will be sloped to promote drainage and stormwater runoff to perimeter channels
inside the existing berm. Stormwater runoff will be routed from the perimeter
channels to collection points on the east and north side. Letdown structures on the
east side will convey the stormwater to culvert pipes which lead underneath the access
road and railroad spurs to the east and to the Recycle Pond. The Recycle Pond will
serve as a stormwater detention basin. From the Recycle Pond, stormwater will flow to
Duck Creek Reservoir. The letdown structure on the north side will convey stormwater
to culvert pipes which lead underneath the access road and railroad spurs to the north
and then to Duck Creek Reservoir. In accordance with 257.102(b)(3), this written
closure plan will be amended to provide additional details after the final engineering
design for the grading and cover system is completed, if the final design would
substantially affect this written closure plan. This closure plan reflects the information
available to date.

(b)(2)(iii) — If closure of the CCR unit
will be accomplished by leaving CCR in
place, a description of the final cover
system and methods and procedures
used to install the final cover.

The soils for the final cover system will be placed directly on top of the graded CCR
material to achieve final grades and will include (from bottom up): 1) 18” of compacted
earthen material with a permeability of less than or equal to the permeability of the
natural subsoils present at the site or no greater than 1x107° cm/sec, whichever is less;
2) 6” of soil capable of sustaining native plant growth; and 3) planted native grasses.
Emplaced CCR material will be regraded as fill and supplemented with borrow soils as
necessary to achieve design grades. Earthen material will be placed, graded, and
compacted to meet the thickness and permeability as discussed above for the cover
system. Organic earthen material will be placed on top of the 18” of compacted soils to
create a 6” soil layer capable of sustaining native plant growth. The final cover surface
will be seeded and vegetated. The final cover slope will have a minimum slope of 2%
and will be graded to convey stormwater runoff to letdown structures leading to the
Recycle Pond, then Duck Creek Reservoir.

(b)(1)(iii) — How the final cover system will achieve the performance standards in 257.102(d).

(d)(2)(i) Control, minimize or eliminate, to the maximum extent feasible, The permeability of the final cover will be equal to or

post-closure infiltration of liquids into the waste and releases of CCR, less than the permeability of the natural subsoils

leachate, or contaminated run-off to the ground or surface waters or to

the atmosphere.

present below the CCR material or permeability no
greater than 1x10° cm/sec, whichever is less.
Therefore, the permeability of the final cover system
will not be greater than 1x10~ cm/sec. The final cover
system will be graded with a minimum 2% slope.

(d)(1)(ii) = Preclude the probability of future impoundment of water, BTN iTo L o)=Y VY] | I T Ta IS =1 | (0o VY714 s W= W a1 {0 O T WA ZS

sediment, or slurry.

slope. Drainage channels will be installed with a
minimum 0.5% slope.

(d)(1)(iii) — Include measures that provide for major slope stability to The final cover will have a minimum 2% slope and
prevent the sloughing or movement of the final cover system during the drainage channels will have minimum 0.5% slope.

closure and post-closure care period.

Drainage channels will be lined with turf reinforced
mats where required to reduce the potential for
erosion. The final slope of the berms and cover will
meet the stability requirements to prevent sloughing
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CLOSURE PLAN DESCRIPTION

(d)(1)(iv) — Minimize the need for further maintenance of the CCR unit.

(d)(1)(v) — Be completed in the shortest amount of time consistent with
recognized and generally accepted good engineering practices.

(d)(2)(i) — Free liquids must be eliminated by removing liquid wastes or
solidifying the remaining wastes and waste residue.

(d)(2)(ii) — Remaining wastes must be stabilized sufficiently to support the
final cover system.

(d)(3) — A final cover system must be installed to minimize infiltration and
erosion, and at minimum, meets the requirements of (d)(3)(i).

(d)(3)(i) — The design of the final cover system must be included in the
written closure plan.

(d)(3)(i)(A) — The permeability of the final cover system must be less than
or equal to the permeability of any bottom liner system or natural
subsoils present, or a permeability no greater than 1x10°cm/sec,
whichever is less.

(d)(3)(i)(B) — The infiltration of liquids through the closed CCR unit must
be minimized by the use of an infiltration layer than contains a minimum
of 18 inches of earthen material.

(d)(3)(i)(C) — The erosion of the final cover system must be minimized by
the use of an erosion layer that contains a minimum of six inches of
earthen material that is capable of sustaining native plant growth.

(d)(3)(i)(D) — The disruption of the integrity of the final cover system must
be minimized through a design that accommodates settling and
subsidence.

INVENTORY AND AREA ESTIMATES

(b)(1)(iv) — Estimate of the maximum inventory of CCR ever on-site over the active life of the CCR unit

(b)(1)(v) — Estimate of the largest area of the CCR unit ever requiring a final cover
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or movement of the final cover system.

The final cover will be vegetated to minimize erosion
and maintenance.

Closure is estimated to be completed no later than five
years upon commencement of closure activities.

The unit will be dewatered sufficiently, as necessary,
to remove the free liquids to provide a stable base for
the construction of the final cover system.

Dewatering as necessary and regrading of existing in-
place CCR will sufficiently stabilize the waste such that
the final cover will be supported.

The final cover will consist of a minimum 18” earthen
material layer with permeability equal to or less than
the permeability of the natural subsoils or no greater
than 1x107° cm/sec, whichever is less. Therefore, the
permeability of the final cover system will be not
greater than 1x10 cm/sec. Erosion will be minimized
with a soil layer of no less than 6” of earthen material
capable of sustaining native plant growth. The final
cover surface will be seeded and vegetated.

When the design of the final cover system is
completed, the written closure plan will be amended if
the final design would substantially change this written
closure plan. The design of the final cover system will
meet the requirements of §(d)(3)(i)(A)—~(D) as
described below.

The permeability of the final cover will be equal to or
less than the permeability of the natural subsoils or no
greater than 1x10° cm/sec, whichever is less.
Therefore, the permeability of the final cover system
will be not greater than 1x10° cm/sec.

The final cover will include a minimum 18" of
compacted earthen material with a permeability equal
to or less than the permeability of the natural subsoils
or no greater than 1x10” cm/sec, whichever is less.
Therefore, the permeability of the final cover system
will be not greater than 1x107° cm/sec.

The final cover will include a minimum 6” of an
earthen erosion layer that is capable of sustaining
native plant growth. The final cover will be seeded and
vegetated.

The final cover will be installed with a minimum 2%
slope and will incorporate calculated settlement as
well as differential settling and subsidence.

5,260,000 cubic yards

77 acres




CLOSURE SCHEDULE

(b)(1)(vi) — Schedule for completing all activities necessary to satisfy the closure criteria in this section, including an estimate of the year in

which all closure activities for the CCR unit will be completed. The schedule should provide sufficient information to describe the sequential
steps that will be taken to close the CCR unit, including major milestones and the estimated timeframes to complete each step or phase of CCR
unit closure.

The milestone and the associated timeframes are estimates. Some of the activities associated with the milestones will overlap. Amendments
to the milestones and timeframes will be made as more information becomes available.

Written Closure Plan November 18, 2015
REV 1 October 17, 2016
Notification of Intent to Close Placed in Operating Record November 18, 2015. Closure to commence in
accordance with the applicable timeframes in 40 CFR
257.102(e).
Agency coordination and permit acquisition
. Coordinating with state agencies for compliance Year 1 -5 (estimated)
. Acquiring state permits Year 1 -2 (estimated)
Mobilization Year 1 — 4 (estimated)
Dewater and stabilize CCR
. Complete dewatering, as necessary Year 2 — 5 (estimated)
e  Complete stabilization of CCR Year 2 — 5 (estimated)
Grading
. Grading of CCR material in pond to facilitate surface water Year 2 - 5 (estimated)
drainage
Installation of final cover Year 2 - 5 (estimated)
Estimate of Year in which all closure activities will be completed 12/31/2020

AMENDMENT AND CERTIFICATION

(S [ENOERIEHE R ECT I E eI E BV RGNS This closure plan will be amended as required by 257.102(b)(3) and, as
or any subsequent written closure plan developed allowed by 257.102(b)(3), may be amended at any time, including as
pursuant to 257.102(b)(1) at any time. more information becomes available.

(b)(3)(ii) — The owner or operator must amend the
written closure plan whenever: (A) There is a change in
the operation of the CCR unit that would substantially
affect the written closure plan in effect; or (B) Before or
after closure activities have commenced, unanticipated
events necessitate a revision of the written closure
plan.

(b)(3)(iii) — The owner or operator must amend the
closure plan at least 60 days prior to a planned change
in the operation of the facility or CCR unit, or no later
than 60 days after an unanticipated event requires the
need to revise an existing written closure plan. If a
written closure plan is revised after closure activities
have commenced for a CCR unit, the owner or operator
must amend the current closure plan no later than 30
days following the triggering event.

(S [CIEN R G T E el Mo B e BTG VB Certification by a qualified professional engineer will be appended to
obtain a written certification from a qualified VNERERN

professional engineer that the initial and any

amendment of the written closure plan meets the

requirements of this 40 CFR 257.102.
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Certification Statement 40 CFR § 257.102 (d)(3)(iii) — Design of the Final Cover System for a
CCR Surface Impoundment

CCR Unit: lllinois Power Resources Generating, LLC; Duck Creek Power Station; Ash Pond No. 2

I, Victor Modeer, being a Registered Professional Engineer in good standing in the State of
Illinois, do hereby certify, to the best of my knowledge, information, and belief that the
information contained in this certification has been prepared in accordance with the accepted
practice of engineering. | certify, for the above referenced CCR Unit, that the design of the final
cover system as included in the written closure plan revision 1, dated October 17, 2016 and
revision 2 dated December 17, 2020 meets the requirements of 40 CFR § 257.102.

Victor Modeer, PE, D.GE

Printed Name
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Certification Statement 40 CFR § 257.102 (b)(4) —Written Closure Plan for a CCR Surface
Impoundment

CCR Unit: lllinois Power Resources Generating, LLC; Duck Creek Power Station; Ash Pond No. 2

I, Victor Modeer, being a Registered Professional Engineer in good standing in the State of
lllinois, do hereby certify, to the best of my knowledge, information, and belief that the
information contained in this certification has been prepared in accordance with the accepted
practice of engineering. | certify, for the above referenced CCR Unit, that the information
contained in the written closure plan revision 1, dated October 17, 2016, and
revision 2 dated December 17, 2020 meets the requirements of 40 CFR § 257.102.

Victor Modeer, PE, D.GE

Printed Name

12/17/2020 )

Date
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